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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 31.905 159.785 180.070 -   180.070 393.044 591.191 689.691 701.478 Continuing Continuing
3058: VH-71 Replacement Helo -   94.687 -   -   -   -   -   -   -   0.000 94.687
3300: Presidential Helicopter VXX 27.320 65.098 180.070 -   180.070 393.044 591.191 689.691 701.478 Continuing Continuing
9999: Congressional Adds 4.585 -   -   -   -   -   -   -   -   0.000 4.585

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission -
the VH-3D and the VH-60N. The VH-71 program was the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively
assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill the immediate
need Presidential lift requirement. Three (3) test article aircraft, system design and development efforts (SDD), maintenance trainers, and associated logistics were
initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability. Increment
2 was to be developed to complete all of the Presidential support requirements. Two test articles were to be procured in FY09 to accommodate air vehicle structural
differences between Increment 1 and 2 (main gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to be procured instead
of pursuing the planned modifications to one of the Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due to increased cost and
schedule growth the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics)'s USD (AT&L) directed cancellation of the current
VH-71 program.  The VH-71 contract was cancelled in its entirety for the convenience of the government on 1 June 2009. The VH-71 FY11 funding will be utilized
to support the execution of the Secretary of Defense and USD (AT&L) decision to cancel the VH-71 program. The VXX is a follow-on program for the VH-71. An
acquisition strategy for the VXX program is being established. Funding includes pre-Milestone (MS) A risk reduction activities, capability based assessments, Concept
of Operations development, Analysis of Alternatives, specification development, system concept development and threat analysis in support of the FY10 Material
Development Decision. Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material
solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies and to demonstrate technology on prototypes.

Congressional Add: Technology Capture
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo Development

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 129.404 159.785 296.539 -   296.539
Current President's Budget 31.905 159.785 180.070 -   180.070
Total Adjustments -97.499 -   -116.469 -   -116.469

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -97.226 -  
• SBIR/STTR Transfer -0.045 -  
• Program Adjustments -   -   -114.377 -   -114.377
• Section 219 Reprogramming -0.203 -   -   -   -  
• Rate/Misc Adjustments -   -   -2.092 -   -2.092
• Congressional General Reductions
Adjustments

-0.025 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Technology Capture 4.585 -  
Congressional Add Subtotals for Project: 9999 4.585 -  

Congressional Add Totals for all Projects 4.585 -  

Change Summary Explanation
Technical: Not applicable.

Schedule: Project Unit 3058 - VH-71 SDD Contract Termination Settlement changed from 3rd QTR 2011 to 4th QTR 2011.  Project Unit 3300 - Due to
continuation of the Analysis of Alternatives, Milestone A changed from 2nd QTR 2011 to 4th QTR 2011, Anticipate Request for Proposal change from 2nd QTR
2011 to 2nd QTR 2012, and Contract Award change from 3rd QTR 2011 to 4th QTR 2012.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3058: VH-71 Replacement Helo -   94.687 -   -   -   -   -   -   -   0.000 94.687
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The VH-71 program was cancelled on 1 June 2009.

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission
- the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most
effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill
the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated
logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability.
Due to increased cost and schedule growth the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics) USD (AT&L) directed
cancellation of the current VH-71 program.  The VH-71 contract was cancelled in its entirety for the convenience of the government on 1 June 2009. The Termination
Proposal was received in the 3rd QTR of FY10. The reduction of FY10 funding for termination liability requires utilizing the identified FY11 funding for the negotiation
and eventual settlement of the termination proposal.  This FY11 funding will be utilized to support the execution of the Secretary of Defense and USD (AT&L)'s decision
to cancel the VH-71 program.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Program Management and Support

Articles:
FY 2011 Plans:
Funding covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program. Efforts include, but
are not limited to, government integrated logistics support, program management support, systems engineering support, technical
pubs, and travel for VH-71 program in support of the termination.

-   2.518
0

-  

Title: Product Development
Articles:

FY 2011 Plans:

-   92.169
0

-  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Funding covers termination costs of the contract based on the Secretary of Defense and USD (AT&L)'s decision to cancel the
current VH-71 program. Lockheed Martin Corp Termination Proposal was received on 3rd Quarter of FY10.

Accomplishments/Planned Programs Subtotals -   94.687 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The VH-71 program was designated an Acqusition Category ID program.  The program received milestone B/C approval from Office of Under Secretary of Defense
(Acqusition, Technology and Logistics) on 27 January 2005 and subsequently awarded an SDD contract to Lockheed Martin on 28 January 2005. The Secretary of
Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. The program was cancelled on 1 June 2009.

E. Performance Metrics
The VH-71 program was cancelled on 1 June 2009.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPAF Lockheed Martin

Corp:Owego, NY 2,688.686 92.169 Jun 2011 -   -   -   0.000 2,780.855 2,780.855

Systems Engineering WR NAWCAD:Patuxent
River, MD 13.582 -   -   -   -   0.000 13.582  

Training Development C/CPAF Lockheed Martin
Corp:Owego, NY 4.989 -   -   -   -   0.000 4.989 4.989

Training Development WR NAWCAD:Patuxent
River, MD 20.861 -   -   -   -   0.000 20.861  

Training Development Various Various:Various 2.600 0.079 Nov 2010 -   -   -   0.000 2.679  
Subtotal 2,730.718 92.248 -   -   -   0.000 2,822.966

Remarks
Covers the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics) USD (AT&L)'s decision to cancel the current VH-71 program.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
Equipment Various Various:Various 13.572 0.021 Nov 2010 -   -   -   0.000 13.593  

Integrated Logistics Support WR NADEP:Cherry Point,
NC 6.313 0.328 Nov 2010 -   -   -   0.000 6.641  

Integrated Logistics Support WR NAWCAD:Lakehurst,
NJ 13.422 0.322 Nov 2010 -   -   -   0.000 13.744  

Integrated Logistics Support WR NAWCAD:Patuxent
River,MD 19.783 -   -   -   -   0.000 19.783  

Integrated Logistics Support Various Various:Various 0.955 0.098 Nov 2010 -   -   -   0.000 1.053  
Studies and Analyses Various Various:Various 3.772 -   -   -   -   0.000 3.772  

Studies and Analyses C/FFP Lockheed Martin
Corp:Owego, NY 86.710 -   -   -   -   0.000 86.710 86.710

Studies and Analyses C/FFP Sikorsky
Aircraft:Stratford, CT 87.350 -   -   -   -   0.000 87.350 87.350
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies and Analyses WR NAWCAD:Patuxent
River, MD 0.061 -   -   -   -   0.000 0.061  

Subtotal 231.938 0.769 -   -   -   0.000 232.707

Remarks
Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWCAD:Patuxent

River, MD 30.748 -   -   -   -   0.000 30.748  

Development Test &
Evaluation Various Various:Various 10.937 -   -   -   -   0.000 10.937  

Live Fire Test & Evaluation WR NAWCWD:China Lake,
CA 13.130 -   -   -   -   0.000 13.130  

Subtotal 54.815 -   -   -   -   0.000 54.815

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various Various:Various 9.292 0.590 Nov 2010 -   -   -   0.000 9.882  

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 73.579 -   -   -   -   0.000 73.579  

Government Engineering
Support Various Various:Various 4.192 -   -   -   -   0.000 4.192  

Program Management
Support WR NAWCAD:Patuxent

River, MD 53.289 0.662 Nov 2010 -   -   -   0.000 53.951  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 28.185 0.418 Nov 2010 -   -   -   0.000 28.603  

Transportation Various Various:Various 2.237 -   -   -   -   0.000 2.237  

Travel Various NAVAIR:Patuxent
River, MD 1.292 -   -   -   -   0.000 1.292  

Subtotal 172.066 1.670 -   -   -   0.000 173.736

Remarks
Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3,189.537 94.687 -   -   -   0.000 3,284.224

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3058: VH-71 Replacement Helo

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

VH-71 Replacement Helo
Acquisition Milestones: Termination Efforts 1 2010 3 2011
Production Milestones: VH-71 SDD Contract: Termination Proposal Due 3 2010 3 2010
Production Milestones: VH-71 SDD Contract: Termination Settlement 4 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3300: Presidential Helicopter VXX 27.320 65.098 180.070 -   180.070 393.044 591.191 689.691 701.478 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
The VXX was a new start in FY 2010.

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission -
the VH-3D and the VH-60N. The VXX Executive Helicopter Replacement Program will replace the VH-3D and VH-60N. An acquisition strategy for the VXX program
is being established. Funding includes pre-Milestone (MS) A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development,
Analysis of Alternatives (AoA) guidance development, specification development, system concept development and threat analysis in support of the FY10 Material
Development Decision. Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material
solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Program Management and Support

Articles:
FY 2010 Accomplishments:
Conducted MS A risk reduction tasks to include: VXX requirements analysis, CONOPS development, AoA guidance development,
and system concept development.
FY 2011 Plans:
Complete MS A activities. Upon completion of the AoA, and entrance into the Technology Development Phase funded activities
of the proposed material solutions will include: reducing technology risk, determining and maturing the appropriate set of
technologies, and to demonstrate technology on prototypes.
FY 2012 Plans:
Continue the Technology Development Phase funded activities of the proposed material solutions will include: reducing
technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes.

23.076
0

30.050
0

45.581
0

Title: Test and Evaluation
Articles:

FY 2010 Accomplishments:

2.526
0

4.800
0

2.241
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Supported VXX initial test and evaluation planning and documentation.
FY 2011 Plans:
Support VXX initial test and evaluation planning and documentation.
FY 2012 Plans:
Support VXX initial test and evaluation planning and documentation.
Title: Product Development

Articles:
FY 2010 Accomplishments:
Provided Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies
and risk reduction activities. Provided Government VXX program management support.
FY 2011 Plans:
Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies,
risk reduction, and early Technology Development phase activities. Provides Government VXX program management support.
FY 2012 Plans:
Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies,
risk reduction, and early Technology Development phase activities. Provides Government VXX program management support.

1.718
0

30.248
0

132.248
0

Accomplishments/Planned Programs Subtotals 27.320 65.098 180.070

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
An acquisition plan for the VXX program is being established.  Funding includes pre-MS A risk reduction activities, capability based assessments, CONOPS
development, trade study analysis, specification development, system concept development and threat analysis.

E. Performance Metrics
Pre-Major Decision Acquisition Program, performance metrics will be provided upon program Acquisition Category designation/post MS A.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev TBD TBD:TBD -   29.774 Jun 2011 124.317 Sep 2012 -   124.317 Continuing Continuing Continuing

Systems Engineering WR NAWCAD:Patuxent
River, MD 1.445 -   6.784 Nov 2011 -   6.784 Continuing Continuing Continuing

Training Support WR NAWCAD:Patuxent
River, MD 0.116 -   0.533 Nov 2011 -   0.533 Continuing Continuing Continuing

Training Support WR NAWCTSD:Orlando, FL 0.157 0.474 Nov 2010 0.614 Nov 2011 -   0.614 Continuing Continuing Continuing
Subtotal 1.718 30.248 132.248 -   132.248

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support WR NAWCAD:Patuxent
River, MD 2.319 3.900 Nov 2010 6.130 Nov 2011 -   6.130 Continuing Continuing Continuing

Integrated Logistics Support WR FRC:Cherry Point, NC 0.301 -   0.490 Nov 2011 -   0.490 Continuing Continuing Continuing

Integrated Logistics Support WR NAWCAD:Lakehurst,
NJ 0.139 -   0.482 Nov 2011 -   0.482 Continuing Continuing Continuing

Integrated Logistics Support Various Various:Various -   2.400 Jan 2011 -   -   -   Continuing Continuing Continuing

Studies and Analysis WR NAWCAD:Patuxent
River, MD 4.207 -   -   -   -   Continuing Continuing Continuing

Studies and Analysis FFRDC Various:Various 0.970 0.750 Nov 2010 -   -   -   0.000 1.720 1.720
Subtotal 7.936 7.050 7.102 -   7.102

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWCAD:Patuxent

River, MD 2.526 4.800 Nov 2010 2.241 Nov 2011 -   2.241 Continuing Continuing Continuing

Subtotal 2.526 4.800 2.241 -   2.241
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support Various Various:Various -   0.975 Nov 2010 2.350 Nov 2011 -   2.350 Continuing Continuing Continuing

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 4.822 9.500 Nov 2010 15.725 Nov 2011 -   15.725 Continuing Continuing Continuing

Government Engineering
Support WR NAWCWD:China Lake,

CA -   -   0.205 Nov 2011 -   0.205 Continuing Continuing Continuing

Program Management
Support WR NAWCAD:Patuxent

River, MD 10.296 12.200 Nov 2010 19.949 Nov 2011 -   19.949 Continuing Continuing Continuing

Transportation Various NAVAIR:Patuxent
River, MD -   -   0.050 Oct 2011 -   0.050 Continuing Continuing Continuing

Travel Various NAVAIR:Patuxent
River, MD 0.022 0.325 Oct 2010 0.200 Oct 2011 -   0.200 Continuing Continuing Continuing

Subtotal 15.140 23.000 38.479 -   38.479

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 27.320 65.098 180.070 -   180.070

Remarks
An Analysis of Alternatives (AoA) for VXX is currently underway.  The Cost to Complete will remain "To Be Determined" pending the outcome of the AoA and the development of a
preliminary acquisition strategy for the proposed material solution(s).
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
3300: Presidential Helicopter VXX

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Presidential Helicopter VXX
Acquisition Milestones: Material Development Decision 2 2010 2 2010
Acquisition Milestones: Milestone A 4 2011 4 2011
Systems Development: Hardware Development: Technology Development Strategy 1 2010 2 2011
Systems Development: Hardware Development: Technology Development RFP 2 2010 2 2012
Systems Development: Hardware Development: TD Award 4 2012 4 2012
Systems Development: Reviews: Capabilities Based Assessment 1 2010 2 2010
Systems Development: Reviews: Analysis of Alternatives 2 2010 2 2011



UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604273N: VH-71 Executive Helo
Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 4.585 -   -   -   -   -   -   -   -   0.000 4.585
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Technology Capture
FY 2010 Accomplishments: Efforts in support of Technology Capture.

4.585 -  

Congressional Adds Subtotals 4.585 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds

E. Performance Metrics
Not required for Congressional Adds
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             0604273N
             VH-71 Executive Helo Development
             98
             2012
             PB
             2011-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 31.905
                 159.785
                 180.070
                 180.070
                 0.000
                 393.044
                 591.191
                 689.691
                 701.478
                 Continuing
                 Continuing
            
             Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VH-71 program was the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development efforts (SDD), maintenance trainers, and associated logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability. Increment 2 was to be developed to complete all of the Presidential support requirements. Two test articles were to be procured in FY09 to accommodate air vehicle structural differences between Increment 1 and 2 (main gear box, drive train, engines, tail unit and main rotor blades). The second test vehicle was to be procured instead of pursuing the planned modifications to one of the Increment 1 test vehicles due to the extent of the air vehicle structural differences. Due to increased cost and schedule growth the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics)'s USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract was cancelled in its entirety for the convenience of the government on 1 June 2009. The VH-71 FY11 funding will be utilized to support the execution of the Secretary of Defense and USD (AT&L) decision to cancel the VH-71 program. The VXX is a follow-on program for the VH-71. An acquisition strategy for the VXX program is being established. Funding includes pre-Milestone (MS) A risk reduction activities, capability based assessments, Concept of Operations development, Analysis of Alternatives, specification development, system concept development and threat analysis in support of the FY10 Material Development Decision. Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies and to demonstrate technology on prototypes.
          
Congressional Add: Technology Capture
             
                 
                     129.404
                     159.785
                     296.539
                     296.539
                     0.000
                
                 
                     31.905
                     159.785
                     180.070
                     180.070
                     0.000
                
                 
                     -97.499
                     0.000
                     -116.469
                     -116.469
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -97.226
                         0.000
                    
                     
                         -0.045
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -114.377
                                 -114.377
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.203
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -2.092
                                 -2.092
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.025
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: Project Unit 3058 - VH-71 SDD Contract Termination Settlement changed from 3rd QTR 2011 to 4th QTR 2011.  Project Unit 3300 - Due to continuation of the Analysis of Alternatives, Milestone A changed from 2nd QTR 2011 to 4th QTR 2011, Anticipate Request for Proposal change from 2nd QTR 2011 to 2nd QTR 2012, and Contract Award change from 3rd QTR 2011 to 4th QTR 2012.
            
             
                 
                     3058
                     VH-71 Replacement Helo
                     
                         0.000
                         94.687
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         94.687
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The VH-71 program was cancelled on 1 June 2009.
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VH-71 program provides the replacement helicopter for the VH-3D and VH-60N. In order for the VH-71 to be available to most effectively assume Presidential vertical lift mission by FY10, two Increments were to be developed. Increment 1 was to provide an initial limited capability to fulfill the immediate need Presidential lift requirement. Three (3) test article aircraft, system design and development (SDD) efforts, maintenance trainers, and associated logistics were initiated in 2005 for Increment 1. Included in the SDD contract were five (5) Increment 1 pilot production aircraft to support Initial Operational Capability. Due to increased cost and schedule growth the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics) USD (AT&L) directed cancellation of the current VH-71 program.  The VH-71 contract was cancelled in its entirety for the convenience of the government on 1 June 2009. The Termination Proposal was received in the 3rd QTR of FY10. The reduction of FY10 funding for termination liability requires utilizing the identified FY11 funding for the negotiation and eventual settlement of the termination proposal.  This FY11 funding will be utilized to support the execution of the Secretary of Defense and USD (AT&L)'s decision to cancel the VH-71 program.
                         
                             
                                 Program Management and Support
                                 
                                     
                                         2.518
                                         0
                                         
						Funding covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program. Efforts include, but are not limited to, government integrated logistics support, program management support, systems engineering support, technical pubs, and travel for VH-71 program in support of the termination. 
					
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         92.169
                                         0
                                         
						Funding covers termination costs of the contract based on the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program. Lockheed Martin Corp Termination Proposal was received on 3rd Quarter of FY10. 
					
                                    
                                
                            
                        
                         The VH-71 program was designated an Acqusition Category ID program.  The program received milestone B/C approval from Office of Under Secretary of Defense (Acqusition, Technology and Logistics) on 27 January 2005 and subsequently awarded an SDD contract to Lockheed Martin on 28 January 2005. The Secretary of Defense and USD (AT&L) directed cancellation of the VH-71 program due to increased cost and schedule growth. The program was cancelled on 1 June 2009.
                         The VH-71 program was cancelled on 1 June 2009.
                    
                     
                         
                             
                                 Product Development
                                 Covers the Secretary of Defense and Under Secretary of Defense (Acquisition, Technology and Logistics) USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPAF
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             2688.686
                                             
                                                 92.169
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2780.855
                                             2780.855
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             13.582
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.582
                                        
                                    
                                     
                                         Training Development
                                         C
                                         CPAF
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             4.989
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.989
                                             4.989
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             20.861
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.861
                                        
                                    
                                     
                                         Training Development
                                         Various
                                         Various
                                         Various
                                         
                                             2.600
                                             
                                                 0.079
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.679
                                        
                                    
                                
                            
                             
                                 Support
                                 Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Development Support Equipment
                                         Various
                                         Various
                                         Various
                                         
                                             13.572
                                             
                                                 0.021
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.593
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NADEP
                                         Cherry Point, NC
                                         
                                             6.313
                                             
                                                 0.328
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.641
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             13.422
                                             
                                                 0.322
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.744
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Patuxent River,MD
                                         
                                             19.783
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.783
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.955
                                             
                                                 0.098
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.053
                                        
                                    
                                     
                                         Studies and Analyses
                                         Various
                                         Various
                                         Various
                                         
                                             3.772
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.772
                                        
                                    
                                     
                                         Studies and Analyses
                                         C
                                         FFP
                                         Lockheed Martin Corp
                                         Owego, NY
                                         
                                             86.710
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             86.710
                                             86.710
                                        
                                    
                                     
                                         Studies and Analyses
                                         C
                                         FFP
                                         Sikorsky Aircraft
                                         Stratford, CT
                                         
                                             87.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             87.350
                                             87.350
                                        
                                    
                                     
                                         Studies and Analyses
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.061
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.061
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             30.748
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             30.748
                                        
                                    
                                     
                                         Development Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             10.937
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.937
                                        
                                    
                                     
                                         Live Fire Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             13.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.130
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Covers the Secretary of Defense and USD (AT&L)'s decision to cancel the current VH-71 program.
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             9.292
                                             
                                                 0.590
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.882
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             73.579
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             73.579
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             4.192
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.192
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             53.289
                                             
                                                 0.662
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             53.951
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             28.185
                                             
                                                 0.418
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             28.603
                                        
                                    
                                     
                                         Transportation
                                         Various
                                         Various
                                         Various
                                         
                                             2.237
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.237
                                        
                                    
                                     
                                         Travel
                                         Various
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             1.292
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.292
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604273N_3058_FILE1.PNG
                        
                    
                     
                         
                             
                                 VH-71 Replacement Helo
                                 
                                     
                                         Acquisition Milestones: Termination Efforts
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: VH-71 SDD Contract: Termination Proposal Due
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Production Milestones: VH-71 SDD Contract: Termination Settlement
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3300
                     Presidential Helicopter VXX
                     
                         27.320
                         65.098
                         180.070
                         180.070
                         0.000
                         393.044
                         591.191
                         689.691
                         701.478
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The VXX was a new start in FY 2010.
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. The VXX Executive Helicopter Replacement Program will replace the VH-3D and VH-60N. An acquisition strategy for the VXX program is being established. Funding includes pre-Milestone (MS) A risk reduction activities, capability based assessments, Concept of Operations (CONOPS) development, Analysis of Alternatives (AoA) guidance development, specification development, system concept development and threat analysis in support of the FY10 Material Development Decision. Following a successful MS A decision and entrance into the Technology Development Phase, activities will focus on the proposed material solutions, specifically, reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes.
                         
                             
                                 Program Management and Support
                                 
                                     
                                         23.076
                                         0
                                         
						Conducted MS A risk reduction tasks to include: VXX requirements analysis, CONOPS development, AoA guidance development, and system concept development. 
					
                                    
                                
                                 
                                     
                                         30.050
                                         0
                                         
						Complete MS A activities. Upon completion of the AoA, and entrance into the Technology Development Phase funded activities of the proposed material solutions will include: reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes. 
					
                                    
                                     
                                         45.581
                                         0
                                    
                                     
                                         45.581
                                         0
                                         
					Continue the Technology Development Phase funded activities of the proposed material solutions will include: reducing technology risk, determining and maturing the appropriate set of technologies, and to demonstrate technology on prototypes. 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         2.526
                                         0
                                         
						Supported VXX initial test and evaluation planning and documentation.  
					
                                    
                                
                                 
                                     
                                         4.800
                                         0
                                         
						Support VXX initial test and evaluation planning and documentation.  
					
                                    
                                     
                                         2.241
                                         0
                                    
                                     
                                         2.241
                                         0
                                         
					Support VXX initial test and evaluation planning and documentation.  
				
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         1.718
                                         0
                                         
						Provided Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies and risk reduction activities. Provided Government VXX program management support.  
					
                                    
                                
                                 
                                     
                                         30.248
                                         0
                                         
						Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies, risk reduction, and early Technology Development phase activities. Provides Government VXX program management support.  
					
                                    
                                     
                                         132.248
                                         0
                                    
                                     
                                         132.248
                                         0
                                         
					Provides Government and Contractor VXX systems engineering support to accomplish technical activities to include trade studies, risk reduction, and early Technology Development phase activities. Provides Government VXX program management support.  
				
                                    
                                
                            
                        
                         An acquisition plan for the VXX program is being established.  Funding includes pre-MS A risk reduction activities, capability based assessments, CONOPS development, trade study analysis, specification development, system concept development and threat analysis.
                         Pre-Major Decision Acquisition Program, performance metrics will be provided upon program Acquisition Category designation/post MS A.
                    
                     
                         An Analysis of Alternatives (AoA) for VXX is currently underway.  The Cost to Complete will remain "To Be Determined" pending the outcome of the AoA and the development of a preliminary acquisition strategy for the proposed material solution(s).
                         
                             
                                 Product Development
                                 
                                     
                                         Primary HW Dev
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 29.774
                                                 2011-06
                                            
                                             
                                                 124.317
                                            
                                             
                                                 124.317
                                                 2012-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             1.445
                                             
                                                 0.000
                                            
                                             
                                                 6.784
                                            
                                             
                                                 6.784
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.116
                                             
                                                 0.000
                                            
                                             
                                                 0.533
                                            
                                             
                                                 0.533
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Support
                                         WR
                                         NAWCTSD
                                         Orlando, FL
                                         
                                             0.157
                                             
                                                 0.474
                                                 2010-11
                                            
                                             
                                                 0.614
                                            
                                             
                                                 0.614
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             2.319
                                             
                                                 3.900
                                                 2010-11
                                            
                                             
                                                 6.130
                                            
                                             
                                                 6.130
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         FRC
                                         Cherry Point, NC
                                         
                                             0.301
                                             
                                                 0.000
                                            
                                             
                                                 0.490
                                            
                                             
                                                 0.490
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.139
                                             
                                                 0.000
                                            
                                             
                                                 0.482
                                            
                                             
                                                 0.482
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.400
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies and Analysis
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             4.207
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies and Analysis
                                         FFRDC
                                         Various
                                         Various
                                         
                                             0.970
                                             
                                                 0.750
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.720
                                             1.720
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             2.526
                                             
                                                 4.800
                                                 2010-11
                                            
                                             
                                                 2.241
                                            
                                             
                                                 2.241
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.975
                                                 2010-11
                                            
                                             
                                                 2.350
                                            
                                             
                                                 2.350
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
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